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Cold Box

» APA #2 cold test started on Monday

» Cooldown started around 6:30 pm, completed
by noon of the following day

» Reached target temperature of 150 K with a
much improved uniformity (~1-2 degrees
temperature difference among RTDs during
cooldown and <10 degrees at the end) thanks
to the inversion of input and output line and
the new heater installed last week

» Cold test performed, currently warming up

18/01/2018 2



APA #3 (first from UK)

» Arrived at EHN1 Tuesday morning

» Crate opened and yoke tested in the
morning, yoke and lifting fixtures

installed in the afternoon

» Moved inside the Clean Room on Wednesday
morning. Started around 8:30 am, completed by 1:30
pm.

» Use of a single scissor lift slowed down the operation
a bit. A second lift has already been inserted in the
Clean Room, for the following weeks operations
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APA #3 PD system

» Crate with 12 “standard” PD bars arrived on Monday in EHN1

»IU bars testing started Tuesday afternoon (after Cold Box cooldown) and
completed Wednesday evening

» Installation of IU bars started this morning, while testing Fermilab bars

» Installation of Fermilab bars
foreseen  for  Friday, with
Saturday left for cable work and
remaining installation work

» First ARAPUCA bar expected for
tomorrow or Monday. Will be
tested and installed ASAP
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Miscellaneous

» Installation of cable trays on the cryostat roof started this week

> Letizia received communication no ad-hoc working at heights and scissor lift driving
trainings will be organized for us anymore — we will have to rely on the standard
classroom found in the CERN CTA catalogue (here the link to the catalogue:
http://safety-training.web.cern.ch/safety-training/)

» Ad-hoc Confined Space training classes will still be organized for us. We are waiting on
the communication of the dates for the first two.

» To answer several requests received in the last weeks, here some deadlines based on
the current installation plan:

> February 7", 2018 hard deadline to receive all the material and equipment (PS,
cables, connectors, flanges, fibers, etc) necessary to complete, test and readout the

first drift volume

> March 23", 2018 hard deadline for all the material and equipment for the second

drift volume

18/01/2018 5)


http://safety-training.web.cern.ch/safety-training/

	Slide 1
	Slide 2
	Slide 3
	Slide 4
	Slide 5

